ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 7-15-2022
CWSRF - 6885

Project Location: Brockton, MA From: 7/11/2022 Week: 13

and Whitman, MA

Client: Whitman, MA To:  7/15/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew on site this week continuing the water main installation on Auburn Street. They
installed approximately 480 LF of new 12-inch DI water main, 5 gate valves and 2 hydrants along Auburn
Street on Monday, 7/11 and Tuesday 7/12. Approximately 26% of the water main is complete on Auburn
Street.

C. Naughton had a second crew on site this week continuing the sewer main installation on Auburn Street.
They installed approximately 700 LF of new pipe along Auburn Street from Monday, 7/11 to Thursday,
7/14. Approximately 40% of the sewer main is complete on Auburn Street.

C. Naughton had a third crew on site on Thursday, 7/7 installing fire hydrants. They installed two fire
hydrants, one at the Auburn Street Pump Station and another near Hogg Memorial Drive.

On Thursday, C. Naughton encountered a 15" RCP drain line in conflict with the proposed 20" PVC sewer
main. C. Naughton removed and replaced this section of drain with new PVC pipe.

C. Naughton plans to continue work on Auburn Street all day Friday until 5:00 p.m. All trenches will be
backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week to continue installation of the 12-inch DI water main
and 20-inch PVC sewer main on Auburn Street. C. Naughton plans on detouring traffic onto Beaver Street
and Alger Street starting on Monday 7/18. A copy of C. Naughton's proposed detour plan is attached for
reference. C. Naughton will maintain access for local residents and for emergency vehicles while the
detour is on-going.




2. C. Naughton will remove the road closure at the Route 18 / Auburn St intersection. Traffic heading
westbound on Auburn Street from Whitman will be detoured down Beaver Street, while traffic heading

eastbound on Auburn Street from Brockton will be detoured down Alger Street.

3. Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road-

closures and detours.

PROJECT PHOTOS

Photo 1: Installation of 12-inch DI Water Main
on Auburn Street
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Photo 2: 15” RCP Drain Pipe Photo 3: Installation Valve Assembly on Auburn
Replacement with 15" PVC Pipe on Street
Auburn Street

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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